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Project Development Process 

 Collaborative Process 

 

 Input obtained from stakeholders  

 

 Success of project depends upon approvals and 
agreements by others 

 



Project Planning Major Steps 

 Identify Transportation Purpose and Need 

 Environmental & Community Features Identified 

 Develop alternatives to minimize impacts 

 Coordinate with project stakeholders (agencies & public) 

 Select preferred alternative 

 Completion and approval of NEPA documents generally 

conclude the project planning process 

 

 

 

 

 

 

 



NEPA Documentation 

 

 Environmental Impact Statements (usually required for new location 
projects) 

 

 Environmental Assessment and Finding of No Significant Impacts 
(typically done for widening projects) 

 

 Categorical Exclusions (typically done for bridge replacement 
projects) 



Typical Project Durations 

(from beginning of planning to letting) 

 Major new location projects (ten to twelve years) 

 

 Widening projects (seven to eight years) 

 

 Bridge projects (one to four years) 



Project Design Major Steps  

 Location and Surveys provides survey information and plan sheets 

are developed for chosen alternative  

 

 Design is finalized  

 

 Construction limits are determined  

 

 Right of way limits set 

 



Roadway Design 

Structure Design 

Culvert Design 

Retaining Walls 



Acquire Right of Way 

 

 Right of way acquisitions are completed before construction begins 
(or rights to enter property obtained) 

 

 Utility Coordination is completed during right of way acquisition to 
adjust those utilities that are in conflict   with roadway construction  

 

 



 New process helps speed this step up 

 Work during project development with stakeholders/permitting 

agencies to create design  

 

 Purchase offsite mitigation when necessary 

 

Obtain Environmental Permits 



NCDOT Contract Letting 

 All activities are completed before project can be let to construction 

 

 Project contract information is prepared/advertised 

 

 Contractors submit bids  

 

 Low bids are determined 

 

 Award of project is determined based on bids 



Typical Project Construction Durations 

 New Location –   3 ½ - 4 Years 

 

 Major Pavement Rehabilitation -  2 ½ - 3 Years 

 

 Urban Widening -  2 - 3 Years 

 

 Bridge Replacement (low impact) -  6–18 months 



1) Surveying    

 

2) Clearing  

 

3) Erosion Control 

 

4) Bottom Drainage 

 

5) Rough Grading 

 

6) Bridge Foundations 

Construction Process – Typical Steps 

7) Top Drainage 

 

8) Fine Grading 

 

9) Base and Pave 

 

10) Bridge Beams and Deck 

 

11) Guardrail 

 

12) Markings, Signs, Signals, 

      ITS Devices 
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Intelligent Transportation Systems (ITS) 
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Questions? 


